



**VGN SEATTLE – PROJECT PROGRESS UPDATE
AS OF 16-09-2025**



16 Sep 2025

**STILT FLOOR – P.C.C. WORK HAS BEEN
COMPLETED**



16 Sep 2025

**STILT FLOOR – COLUMN WORK HAS BEEN
COMPLETED**



16 Sep 2025

PILE CHIPPING WORK IS IN PROGRESS



16 Sep 2025

STILT FLOOR – ROOF SHUTTERING WORK IS
IN PROGRESS



Thank You